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ICALFED No.

Project Description

Applicant

Geographic
Area

Funding

Status

- Contracting Agency: CALFED

Bay-Delta Program (Prop 204 funds)

Reclamation District Sacramento
97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Signed by contractor and Agency. Sent to DGS 7/10 for final approval.
Reclamation District Sacramento ' .
97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
Watershed management planning for )
Sacramento River Riparian Program | Department of Water Sacramento
97-C03 (G195) Resources Mainstem $200,000 Signed by Contractor. Sent to Agency for signature 7/6.
Sacramento : '
' Department of Fish Tributaries/ -
97-C04 Selected fish screens (A129) and Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, received revised scope.
Effects of wetlands restoration on :
97-C05 methyl mercury levels (D274) UC Davis Delta $546,171 Sent to contractor for signature 7/10.
97-C06 | Contaminant effects on smelt (E6) UC Davis Delta $437,000 Received scape, review completed, conference call 6/1, waiting for revised scope.
Preventing exotic introductions from UC Sea Grant -
97-C07 ballast water (146) Extention Program North Bay $222,830 Sent to contractor for signature 7/2.
: Sah Joaquin River real-time water | Department of Water San Joaquin .
97-CO08 | quality management program (D252) Resources Mainstem $932,000 Received scope, review completed, project tour and meeting 6/15, waiting for revised scope.
Developing a genetic baseline for Department of Fish San Joaquin
97-C09 San Joaquin salmon (1121) and Game Mainstem $387,003 Waiting for scope
Department of Fish ‘
and Game,
.| Stanislaus River channel restoration | Department of Water .
97-C10 (Wilms) (H126) Resources Stanislaus River | $1,037,899 Attending monthly. status meetings, toured site 5/12, waiting for scope.
Department of Fish
97-C11 Gravel at Basso Bridge (H125) and Game Tuolumne River $250,975 Received scope, review completed, tour of site 5/13, waiting for revised scope.
Evaluation of alternative pesticide
97-C12 use reduction practices (B211) UC Davis Other $957,781 Turned in to contracts office 7/9.
Department of Water ’
98-C01 | Twitchell Island restoration (K250) Resource Delta $3,583,000 Received scope.
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Sent to contractor for signature 7/8.
Calif Coastal
Conservancy and SF
98-C03 |Hamilton wetlands restoration (M140) BCDC Northbay $1,000,000 Received scope.
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Merced River Ranch acquisition and | Department of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Toured site 5/12, waiting for scope.
’ » Department of Fish
98-C05 | Basso Bridge land acquisition (H123) and Game Tuolumne River $172,500 Toured site 5/12, waiting for scope.
Water Quality Criteria for Chlorpyrifos| Department of Fish A '
98-C06 and Diazinon (Designated Action) and Game Landscape $67,753 Requested scope 7/9, received 7/16
Total: $ $18,034,152

Cdntracting Agency: California Urban Water

Agencies/ Metropolitian Water District (Stakeholder funds)

: Sacramento
97-M01 Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,000 Draft contract complete.
Battie Creek screens and fish Department of Water .
97-M02 passage (A194) Resources Battle Creek $395,000 Draft contract complete.
Gorrilt Dam screen and ladder - .
97-M03 (A179) Gorrill Land Company| Butte Creek " $369,641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage
97-M04 |- (A330) Ducks Unlimited, Inc. Butte Creek . $217,000 Contract executed.
USBR is undertaking the environmental and permitting tasks under an existing work order;
: Townsend Flat Water therefore, CUWA's funding for this project have been reduced by about $100,000. Contract
97-M05 | Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants' idemnity concerns -
Hastings Tract screen feasibility Hastings Island Land
97-M06 study (A314) Company Delta $27,000 Negotiating contract
Banta-Carbona San Joaquin |
97-M07 | Banta-Carbona fish screen (A101) Irrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.
Tuolumne River channel restoration Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M08 (Pool 9) (H134) District Tuolumne River | $2,353,100 been fully negotiated by TID, USFWS, and landowners,
Tuolumne River setback levees and Turlock Irrigation ' Contract under preparation but can not be signed until the conservation easement issue has
97-M09 channél restoration (H136) District Tuolumne River |  $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total:

$  $7,439,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)

97-NO1

Assessment and implementation of

urban use reducticn of diazion and

chlorpyrifos (Sacramento County)
(B217)

Sacramento Area

Stormwater Permitteesl

Sacramento
Mainstem

$663,500

Received scope, reveiw completed, meeting 6/11, received revised scope 7/9.
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Sacramento River floodplain
acquisition and riparian restoration | WCB, USFWS, The Sacramento
97-N02 (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.
. Sacramento River acquisition and | WCB, USFWS, The Sacramento .
97-NO3 | riparian forest restoration (G278) | Nature Conservancy Mainstem $1,292,500 Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento
97-N04 restoration (G291) Conservancy Mainstem $898,700 Received scope; waiting for input from CALFED attomeys. "
Restoration planning (M and N Fork ’
American River, Aubum Ravine,
97-N05 Coon Creek) (F297) Placer County American River $222,530 Received scope, review completed, comments sent 7/9.
' Butte Creek acquisition and riparian
97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Received scope, review completed, comments sent 7/9
Cottonwood Creek channel Graham Matthews & Cottonwood
97-NO7 _ restoration (G171) Associates Creek $61,000 Contractor signed 7/1. Notice to proceed 7/6.
' Mili Creek '
Lower Mill Creek riparian restoration [ Conservancy, The
97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7/13.
Monitoring of Deita contaminants San Francisco '
97-N09 (D264) Baykeeper Delta $100,000 Received scope, review completed, conference call 4/30 and 6/29; waiting for revised scope.
Solano County
Farmlands, Open
97-N10 | Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Received scope, review completed, meeting 5/6, waiting for revised scope.
In-Channel Island Assoclation of Bay
97-N11 restoration/demonstration (K185) Area Governments Delta $270,270 Sent to contractor for signature 7/6.
, Moffatt and Nichol |- o _
97-N12 Franks Tract restoration (K216) Enginﬁrs, DPR, DWR Delta $231,500 Contract ready for signature except for issue about indemnification language.
Tyler Island levee protection and Habité} Assessment &
97-N13 { habitat restoration pilot project (K38) | Restoration Team, inc Delta $885,202 Sent to contractor for signature 7/16.
: . Received scope, review completed, meeting 5/11, received and reviewed reviseq scope,
Cosumnes floodplain acquisition and] WCB, The Nature . meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope
97-N14 restoration (H307) Conservancy Cosumnes River] $7,185,100 submitted 7/10.
Mokelumne River setback levee and | Reglamation District
97-N15 habitat restoration (H304) 2110 Mokelumne River]  $365,000 Project delayed.
Bay Point shoreline Restoration Plan{ East Bay Regional Suisun Marsh
97-N16 (K42) Park District and Bay $185,000 Received scope 7/1, called with comments 7/9, revised scope submitted 7/10.
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Martinez Regional shoreline East Bay Regional Suisun Marsh . .
97-N17 restoration (K44) Park District and Bay $325,000 Waiting for scope
97-N18 | Cullinan Ranch restoration (M327) | Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.
Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.
Implementing programs to reduce the
use of pesticides and fertilizers in
Sacramento and San Joaquin Community Alliance San Joaquin :
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7/20/98.
Knights Ferry gravel replenishment Carl Mesick :
97-N21 (H137) Consuitants Stanislaus River $536,410 Received scope, review completed, conference call 6/8, waiting for revised scope.
Total: $ $25,933,572 :

Contracting Agency: US Bureau of Reclamat

ion (Federal funds)

Watershed improvements/sediment

stabilization (Deer, Mill, Antelope : Sacramento :
97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and ' '
availability and monitoring in the ‘
97-B02 Delta (D283) UsGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 Liberty istand acquisition (K207) JUSFWS Delta $8,577,000 Contract executed 3/11/98
Acquisition and restoration of Refuge ‘ San Joaquin -
97-B04 lands (SJR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
Bear Creek floodplain restoration ’
demonstration project (SLNWR)
97-B05 (L212) USFWS Bear Creek $334,000 Confract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to
97-B06 chain (J3) USGS Other $1,400,000 recipient for signature on 5/7/98.
. Sacramento )
98-B01 Richter Brothers screen (A226) Richter Brothers Mainstem $49,000 Executed 6/5/98.
. : ‘Sacramento ‘
98-B02 | Boeger Family Farm screen (A319) | Boeger Family Farms Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.
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: Anderson-Cottonwood]  Sacramento .
98-B03 ACID fish passage (A215) Irrigation District Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.
Colusa County
Sand and Salt Creek watershed Resource
98-B05 project (F189) Conservation District | Colusa Basin $598,633 Contract sent to recipient for signature on 6/4/98.
Evaluation of selenium sources,
levels, and consequences in the . Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for
‘ 98-807 Delta (B103) USGS Delta $1,588,709 signature on 5/7/98.
\i Cache Slough habitat enhancement | Reclamation District
98-B08 (M315) No. 2060 Delta $85,000 Executed 6/2/98.
O IPM Partnership to Improve Water
Quality in Suisun Bay and Local | Central Contra Costa
| ‘1 98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature.
o Inventory of forest road systems, Cat . ) :
o 98-B10 Creek Watershed (F65) US Forest Service | Cosumnes River $38,000 Contract in process.
o Woodbridge fish screen and passage| Woodbridge Irrigation
98-B11 (A197) District Mokelumne River| $1,575,000 Contract sent to recipient for signature on 6/15/98.
~ Napa River Wetlands acquisition Napa County Land ’
0 98-B13 (M131) Trust Northbay $1,000,000 Contract in process. See information item in Roundtable packet.
Bacterial treatment of Selinum in the San Joaquin ’ The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for
o 98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 ‘ signature.
Northwest Marine
98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Contract in process.
' Townsend Flat Water :
98-B16 | Saeltzer Dam Fish Passage (A108) Ditch Company - Clear Creek $150,000 Waiting for scope from DWR.
Battle Creek screens and fish Department of Water E
‘ 98-B16 passage (A194) Resources Battle Creek $395,000 Waiting for scope from DWR.
: Cosumnes floodplain acquisition and The Nature
3 98-B17 restoration (H307) Conservancy Cosumnes River{ $3,400,000 Contract in process.
‘a : Total: $  $33,633,868

Contracting Agency: US Environmental Protection Agency (Federa

97-E01

Watershed Plan (Big Chico Creek)
(F219)

Big Chico Creek

Watershed Alliance

$422,830

| funds)

Executed.
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Deer Creek
- Watershed
Watershed ptanning (Deer Creek) Conservancy, CSU
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.
Napa County
Resource
98-E01 Napa River watershed (M392) Conservation District Northbay $250,000 Executed 5/29/98.
" Southern Sonoma
County Resource
98-E02 | Sonoma Creek watershed (M113) | Conservation District Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project |San Francisco Estuary
98-E03 {(M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total: § $1,245,384

Butte Creek Watershed .
98-FO1 (F222,224,225) CSU Chico Butte Creek $261,300 Finalizing contract and scopes of work.
Butte Creek ‘
Butte Creek Watershed Coordinator Watershed
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues
Butte Creek acquisition and riparian
98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
"Mill Creek
Lower Mill Creek riparian restoration | Conservancy, The
98-F04 {G292) Nature Conservancy Mill Creek $29,730 USBR has included these funds in the Floodplain Interagency Agreement.
i Department of Fish
~ and Game,
Stanislaus River channel restoration | Department of Water .
98-F05 (Wilms) (H126) Resources Stanislaus River | $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS
Tuolumne River setback levees and Turlock Hrrigation
98-F06 . channel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS
Total: § $2,142,329 ’
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